

**CHAMUNDESHWARI ELECTRICITY SUPPLY CORPORATION LIMITED**

(Government of Karnataka Undertaking)

PhNo : 9448994705  
e-mail: gmpurc@cescmysore.org



Corporate office,  
#29, Vijayanagara 2<sup>nd</sup> Stage,  
Hinkal, Mysuru-570017

No: CESC/GM(P)/DGM(P)/AGM(P-1)/2020-21/

8774-77

Date: 17 AUG 2020

**Official Memorandum**

**Sub:** Extension of DWA period for carrying out GK/WS works on Total Turnkey basis under Unit Rate Contract in Haradanahalli Sub Division.

**Ref:** 1) T.O. DWA No: 119-120/23489-92, dated: 01-03-18.  
2) Letter from SEE O & M Circle, Chamarajanagara-Kodagu No: 1411-13/27-07-2020.  
3) Note approval by Hon'ble MD, Para (126)/11-08-2020.

\*\*\*\*\*

**Preamble:**

M/s Mallikarjuna Agencies, Chamarajanagara has been awarded the work of providing electrical infrastructure by extending HT/LT line and erection of 25KVA DTCs for Ganga Kalyana & Water Supply installations on Total Turnkey basis under Unit Rate Contract in Haradanahalli Sub Division for ₹4 Crs. A total of 175 no. of works have been awarded so far for ₹356.36 Lakhs and the agency has completed all the works and the DWA period has expired on 13-06-2020 after extension of DWA completion period twice from 15-12-2018. As many applications are expected to be registered and still ₹43.64 lakhs amount is pending to be awarded, SEE, Chamarajanagara-Kodagu Circle has recommended to extend the DWA period for further six months vide the reference letter(2). As GK/WS works are GoK sponsored works, in the interest of rural public for providing water for drinking and irrigation purpose for Gangakalyana beneficiaries, the works are to be done on priority basis. Hence I am here by directed to issue the following order.

**Order:**

Approval is hereby accorded to extend the DWA period, for the work of Providing electrical infrastructure by extending HT/LT line and erection of 25KVA DTCs for Ganga Kalyana & Water Supply works on Total Turnkey basis under Unit Rate Contract in Haradanahalli Sub Division with same rate, same terms and conditions of DWA vide reference (1) and its amendments if any, up to 13-12-2020 or completion of DWA amount whichever is earlier. All the works shall be completed within the extended period. No further extension will be given.

General Manager (Procurement),  
Corporate Office, CESC.

**Copy:**

1. Chief Engineer(Elec.), CESC, O & M Zone, Mysuru for kind information.
2. Superintending Engineer (Elec.), O&M Circle, CESC, Chamarajanagara-Kodagu Circle for information.
3. Executive Engineer (Elec.), O&M Division, CESC, Chamarajanagara for information and further needful
4. M/s Mallikarjuna Agencies, Rotary Bhavana Road, Siddharthanagara, Chamarajangara-571313.
5. MIS Section for uploading in cescmysore.org
6. PS to MD/DT.
7. MF/OC.