

**CHAMUNDESHWARI ELECTRICITY SUPPLY CORPORATION LIMITED**

(Government of Karnataka Undertaking)

PhNo : 9448994705

e-mail: gmpurc@cescmysore.org



Corporate office,  
#29, Vijayanagara 2<sup>nd</sup> Stage,  
Hinkal, Mysuru-570017

No: CESC/GM(P)/DGM(P)/AGM(P-1)/2020-21/

8847-50

Date:

18 AUG 2020

**Official Memorandum**

**Sub:** Extension of DWA period with additional 25% DWA amount for carrying out GK/WS works on Total Turnkey basis under Unit Rate Contract in Belluru Sub Division.

**Ref:** 1) T.O. DWA No: 109-110/19240-43/05-01-18

2) Letter from Executive Engineer(Ele), Nagamangal, O & M Division No: 91/24-04-2020.

3) Request Letter UTLP/20-21/60, dated: 06-08-2020.

4) Note approval by Hon'ble MD Para (124) dated: 14-08-2020.

\*\*\*\*\*

**Preamble:**

M/s Universal Transmission Line Products, Tumkur has been awarded the work of providing electrical infrastructure by extending HT/LT line and erection of 25KVA DTCs for Ganga Kalyana & Water Supply installations on Total Turnkey basis under Unit Rate Contract in Belluru Sub Division for ₹3.375 Crs. A total of 126 no. of works have been awarded so far for ₹289 Lakhs and the agency has completed 126 no. of works and the DWA period has expired on 27-11-19 after one time extension from 27-11-18 As still ₹48.50 Lakhs amount is pending to be awarded and more applications are expected to be registered in future, Executive Engineer(Ele), O & M Division, Nagamangala has recommended to extend the DWA period further vide the reference letter(2) and As GK/WS works are GoK sponsored works, in the interest of rural public for providing water for drinking and irrigation purpose for Gangakalyana beneficiaries, the works are to be done on priority basis. And as inviting fresh tenders, finalizing and by the time the contractor starts the work it may take another two to three months. Hence I am here by directed to issue the following order.

**Order:**

Approval is hereby accorded to extend the DWA period for the work of Providing electrical infrastructure by extending HT/LT line and erection of 25KVA DTCs for Ganga Kalyana & Water Supply works on Total Turnkey basis under Unit Rate Contract in Belluru Sub Division with same rate, same terms and conditions of DWA vide reference (1) and its amendments if any, and its amendments if any, up to completion of DWA amount or issuance of fresh DWA or up to 18-09-2020, whichever is earlier.

**Note:** BG shall be extended up to 31-12-2020.

General Manager (Procurement),  
Corporate Office, CESC.

**Copy:**

1. Chief Engineer(Elec.), CESC, O & M Zone, Mysuru for kind information.
2. Superintending Engineer (Elec.), O&M Circle, CESC, Mandya Circle for information.
3. Executive Engineer (Elec.), O&M Division, CESC, Nagamangala for information and further needful
4. M/s Universal Transmission Line Products, Kunigal Road, Tumkur-527102.
5. DGM (MIS), for uploading in cescmysore.org
6. PS to MD/DT.
7. MF/OC.