

CHAMUNDESHWARI ELECTRICITY SUPPLY CORPORATION LIMITED

(A Government of Karnataka Undertaking)

Ph No : 0821-2417108
email : gmpurc@cescmysore
CIN:U40109KA2004SGC035177



Corporate office,
#29, Vijayanagara 2nd Stage,
Hinkal Mysuru-570017

CESC/GM(P)/DGM(P)/AGM (P-1)/2020-21/ *Cys-517*

Date *28 JUL 2020*

Official Memorandum

Sub: Extension of Currency of Purchase Order for supply of balance quantity of 8 & 9 Mt PSC Poles to CESC – Reg.

Ref: 1) This Office Purchase Order No: 1065 & 1086 Dated: 08.01.2019

2) M/s Mysore Cement Pipes, Mysuru Letter Dated: 14.07.2020

3) Note Approval by Hon'ble MD, vide Para No: 93, Dated: 23.07.2020

Preamble:

Purchase order for supply of 8 & 9 Mtr PSC Poles to CESC was placed on M/s Mysore Cement Pipes, Plot No.302, Hebbal Industrial Area, Mysuru-570016, vide purchase orders cited under reference (1). The currency of the purchase orders was valid up to 07.01.2020.

M/s Mysore Cement Pipes, Mysuru vide letter cited under reference (2), has requested to extend the currency of the said POs, so as to facilitate the supply of balance quantity of poles, stating that, due to ongoing pandemic Covid-19 there was Lockdown and was not able to supply the poles in time, and hence this order.

ORDER:

Under the circumstances explained above, the currency of the said purchase orders 1065 & 1086 Dated: 08.01.2019 is extended up to 30.09.2020. All other terms and conditions of the purchase orders remain unaltered.

N. Srinivas 28/07/2020
General Manager (Procurement)
CESC, Mysuru.

Copy to:

- Chief General Manager (I/A), CESC, Mysuru.
- All Executive Engineer (Elec.), O&M Division, CESC, for information and further needful.
- DGM(MIS) Section for uploading in cescmysore.org
- M/s Mysore Cement Pipes, Plot No.302, Hebbal Industrial Area, Mysuru-570016,
- PS to MD/DT
- MF/OC