CHAMUNDESHWARI ELECTRICITY SUPPLY CORPORATION LIMITED
(A Government of Karnataka Undertaking)

P Corporate office
PhNo: 0821-2417108 @ g e
e-mail : gmpurc@cescmysore.org \! 4 }#;fngléa}flﬁ};ﬁ?ﬁiigmgmge,

No: CESC/GM(P)/DGM(PY/AGM(P-1)/2020-21/ [ 0306~ O& Date: _ 9 SEP 2020

Dispatch Instruction

M/s Sharadamba Hallow Bricks,

Name of the firm #295, Hebbal Industrial Area, Opp. to SPI, Near
1 Bharath Cancer Hospital, Hebbal, Mysuru-16.
MSME Unit

GST No: 29ACJFS5204R1ZE

PO No. 1337/11-08-2020

2 .
Purchase Order Details 9M Long RCC Poles, Quantity-1650 No

Quantity offered for inspection: 250 No.

% [eopeeor RallRefeence Inspection Offer Letter Dated: 10-06-2020

e Material Inspection done at factory premises by Er.
DGM(TAQC-1), CESC, Mysuru

4 | Details of Inspection e Inspection/Acceptance Report No:
GM/DGM/AGM/TA&QC/F-04/2020-21/67,  dated:
03-09-2020
e Acceptance test shall be done at Consignee Stores
5 | Test Recommendations e The details mentioned in the PO shall be engraved on
each pole before dispatch as per the Inspection report.
6 | Total DI issued till date -NIL-

7 | Quantity cleared for dispatch | 100 Nos.

8 | Consignee Divisions

V.V.Mohalla 100 No

Scheduled Delivery month/
9 | Quantity as per Purchase | Sept-20: 150 No
Order

Delivery month/Quantity as
10
amended
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Note:
1. Penalty shall be levied if the materials are not offered for inspection within the
original delivery schedule as mentioned in penalty clause(10) of P.O.

2. If the materials are not supplied within the delivery/amended delivery schedule, the
firm is liable to pay penalty as per the penalty clause(10) of P.O.

3. While calculating the number of days delayed for supply, the number of days from
date of inspection offered to this D.I shall be excluded.

=\
er (Procurement),
CESC, Mysuru.

Sharadamba Hallow Bricks,

#295, Hebbal Industrial Area, Opp. to SPI,
Near Bharath Cancer Hospital,

Hebbal, Mysuru-16.

Copy to

Superintending Engineer Elec., CESC, Mysuru Circle for information
Executive Engineers (Elec.), O&M Divisions V.V.Mohalla for further needful
AGM (Finance & Resource), Corporate Office CESC, Mysuru

MIS Section to upload in www.cescmysore.org
MF/OC.
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