

ಚಾಮುಂಡೇಶ್ವರಿ ವಿದ್ಯುತ್ ಸರಬರಾಜು
ನಿಗಮ ನಿಯಮಿತ
(ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ಸ್ವಾಮ್ಯಕ್ಕೆ ಒಳಪಟ್ಟಿದೆ)
ನಿಗಮ ಕಾರ್ಯಾಲಯ, ಖಿರೀದಿ ಶಾಖೆ,
ಚಾವಿ ಸನಿ, ಮೈಸೂರು-570017.
Telephone No: 9448994705



CHAMUNDESHWARI ELECTRICITY
SUPPLY CORPORATION LIMITED
(A Government of Karnataka Undertaking)
Corporate Office, Procurement Section,
CESC, Mysuru-570017.
Website: www.cescmysore.org
E-mail ID: gmpurc@cescmysore.org

Company Identity Number(CIN): U40109KA2004SGC035177

No: CESC/GM(P)/DGM(P)/AGM(P-1)/2020-21/ 22903-06

Date 22 FEB 2021

Official Memorandum

Sub: Extension of DWA period for carrying out GK/WS works on Total Turnkey basis under Unit Rate Contract in Keregodu Sub Division.

- Ref:** 1) T.O. DWA No: 307-308/5075-78/17-06-19
2) T.O. DWA period extension OM No: 2648-51/22-05-2020
3) Letter from Chief Engineer(Elec), O & M Zone, Mysuru No: 4192-94/23-10-2020
4) Note approval by Hon'ble MD, Para (64)/01-02-2021.

Preamble:

M/s Sanjay Electricals, Madduru, has been awarded the work of providing electrical infrastructure by extending HT/LT line and erection of 25KVA DTCs for Ganga Kalyana & Water Supply installations on Total Turnkey basis under Unit Rate Contract in Keregodu Sub Division for ₹100 Lakhs. A total of 38 no. of works have been awarded so far for ₹85.76 Lakhs and the DWA period has expired on 20-11-2020 after extension from 07-03-2020. As still there are 25 works to be awarded and also around 70 applications are expected to be registered in future, Chief Engineer(Elec), O & M Zone, Mysuru has recommended to extend the DWA period for further six months along with 25% additional DWA amount, vide the reference letter(3). As GK/WS works are GoK sponsored works, in the interest of rural public for providing water for drinking and irrigation purpose for Gangakalyana beneficiaries, the works are to be done on priority basis. Hence I am here by directed to issue the following order.

Order:

Approval is hereby accorded to extend the DWA period with additional 25%(₹25 Lakhs) for the work of Providing electrical infrastructure by extending HT/LT line and erection of 25KVA DTCs for Ganga Kalyana & Water Supply works on Total Turnkey basis under Unit Rate Contract in Keregodu Sub Division with same rate, same terms and conditions of DWA vide reference (1) and its amendments if any, up to 20-07-2021.

General Manager (Procurement),
Corporate Office, CESC.

Copy:

1. Chief Engineer(Elec.), CESC, O & M Zone, Mysuru for kind information.
2. Superintending Engineer (Elec.), O&M Circle, CESC, Mandya Circle for information.
3. Executive Engineer (Elec.), O&M Division, CESC, Mandya for information and further needful
4. M/s Sanjay Electricals, Sanjay Complex, Canara Bank Building, Madduru - 571428.
5. MIS Section for uploading in cescmysore.org
6. PS to MD/DT.
7. MF/OC.