

CHAMUNDESHWARI ELECTRICITY SUPPLY CORPORATION LIMITED

(A Government of Karnataka Undertaking)

Phone: 9448994705

E-Mail id: gmpurc@cescmysore.org

CIN:U40109KA2004SGC035177



Corporate Office, CESC

#29, Vijayanagara 2nd Stage,

Hinkal, Mysuru-570017

Official Memorandum

Sub: Entrusting additional works to an extent of 25% over DWA amount for the work of carrying out Electrical infrastructure works sanctioned under Deposit Contribution Works (DCW) for providing Transformers to layouts on rate contract basis for a period of Three years in Mysuru O&M Circle jurisdiction of CESC.

- Ref:** 1. This office DWA No:CESC/GM(P)/DGM(P)/AGM(P)-2/2018-19/DWA - 192-193/8408-14 Dtd.:27.07.2018.
2. SEE, O&M Circle, CESC, Mysuru Ltr No.: SE(E)/EE(O)/AEE(O)/F-9/2020-21/3972-78 Dtd.07.08.2020.
3. Approved in 108 th CESC Purchase Committee meeting proceedings: No CPC/CS/A/F-56/2020-21/9314 Dtd.28.08.2020.

Preamble:


The work of carrying out Electrical infrastructure works sanctioned under Deposit Contribution Works (DCW) for providing Transformers to layouts on rate contract basis for a period of Three years in Mysuru O&M Circle jurisdiction of CESC was awarded to M/s Roopa E Engineering Corporation, Mangaluru vide DWA cited under ref(1) for Rs.605.58 Lakhs. The SEE, O&M Circle, CESC, Mysuru vide their Ltr no cited under ref.(2) requested that, ₹ 600 lakhs amount of the work was already completed and still many works were pending for awarding the work of providing Transformers to many layouts. For that, layout developers also urging for the same. The agency also submitted his consent to take up the works for the additional quantity of 25% of the DWA amount. Hence they requested to extend the 25% of the DWA amount. The proposal was got approved in CESC Purchase Committee meeting vide proceedings cited under ref(3). Hence this order:

No: CESC/GM(P)/DGM(P)/AGM(P)-2/2020-21/ 9620-27 Date: 1 SEP 2020

Approval is hereby accorded to entrusting additional works to an extent of 25% over DWA amount i.e ₹ 151.395 Lakhs for the work of carrying out Electrical infrastructure works sanctioned under Deposit Contribution Works (DCW) for providing Transformers to layouts on rate contract basis for a period of Three years in Mysuru O&M Circle jurisdiction of CESC with same rate, terms & conditions of DWA vide ref(1) and its amendments if any.

As per tender clause, the agency shall furnish additional security deposit on the revised total contract value i.e. ₹3,02,750/- in the form of Bank guarantee from any Nationalized Bank/Scheduled commercial Bank.

.All other contents of DWA and its amendments is remain unaltered.


General Manager, (Procurement)
CESC, Mysuru.

To

**M/s Roopa Engineering Corporation
Jyothi building, Maidan Road,
Mangaluru – 575001.**

Copies for information:

1. Chief Financial officer, CESC, Mysuru for kind information.
2. Chief Engineer (Ele), O&M Zone ,Mysuru for kind information.
3. CGM (I/A),CESC, Corporate Office, CESC, Mysuru. for kind information.
4. SEE O&M circle, CESC, Mysuru.
5. EEE, O&M Division, CESC, N R Mohalla, VV Mohalla, Nanjanagudu, Hunsuru and K R Nagara for information.
6. MIS Section for uploading in CESC official website.
7. PS to MD /TA to DT for information.
8. OC/MF.