

ಚಾಮುಂಡೇಶ್ವರಿ ವಿದ್ಯುತ್ ಸರಬರಾಜು
ನಿಗಮ ನಿಯಮಿತ

(ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ಸ್ವಾಮ್ಯಕ್ಕೆ ಒಳಪಟ್ಟಿದೆ)
ನಿಗಮ ಕಾರ್ಯಾಲಯ,
ಜಾವಿಸನಿ, ಮೈಸೂರು-570017
Telephone No: 0821-2417104



CHAMUNDESHWARI ELECTRICITY
SUPPLY CORPORATION LIMITED

(A Government of Karnataka Undertaking)

Corporate Office,
CESC, Mysuru-570017

Web Site: www.cescmysore.org

E-mail ID: gmtch@cescmysore.org, cescgmt@gmail.com

Company Identity Number[CIN]:- U40109KA2004SGC035177

ಕ್ರಮಾಂಕ: ಸೆಸ್ಕ/ತಾಂತ್ರಿಕ/3/07/2022-23/ *Cys-216*

ದಿನಾಂಕ: 1 MAY 2022

CIRCULAR

Sub: Currency of the Sanction to Estimates.

Ref: 1. Directions issued in the Capex 2022-23 meeting dated:26.04.2022.

2. Accounts Manual Volume – II Vide para 274 & 275.

3. This office approved Note No : dated:06.05.2022 .

The Currency of Sanctioned estimates both in respect of Electrical and Civil Engineering works are given in the Accounts Manual Volume – II Vide para 274 & 275 for Guidance, as detailed below.

<u>Amount of Estimate</u>	<u>Currency</u>	
Below Rs.10.000	ONE year	} from the date of sanction
RS.10,000/- to RS.25,000/-	TWO years	
RS.25,000/- to RS.1,00,000/-	THREE years	
RS.1,00,000/- and above	To be specified by the sanctioning authority.	


At the end of the period fixed, the estimates should be treated as lapsed and any outlay incurred thereafter should be treated as without sanction and to be regularized by renewal of sanction by the Competent Authority.”

However during the review of the works in the meeting held on 26.04.2022 chaired by the Hon’ble Managing Director, CESC, it was observed that, the sanctioned work orders are pending for execution over many years. For speedy execution of the works and categorization of the company assets, following guidelines are issued for strict adherence.

- 1) The Currency of all the work Orders is as below,
 - a) For the estimates sanctioned by O&M Executive Engineer (Ele) - THREE months.
 - b) For the estimates sanctioned by O&M Superintending Engineer (Ele) - SIX months.
 - c) For the estimates sanctioned by Zonal Chief Engineer (Ele) - ONE year.

In case of delay, the currency of work orders can be extended only once for a period of 3 months by O&M Superintending Engineer for the estimates sanctioned by O&M Executive Engineer (Ele) and 6 months by Zonal Chief Engineer for the estimates sanctioned by O&M Superintending Engineer (Ele).

- 2) In case of estimates sanctioned by Chief Engineer (Ele) O&M Zone. Renewal/ extension shall be referred to Corporate Office for consideration with recommendation of the Chief Engineer (Ele), O&M Zone.
- 3) Any outlay incurred thereafter should be treated as irregular expenditure or the expenditure will be recovered from the concerned officer.


11/5/2022
General Manager(Tech)
CESC, Mysuru.

Copy to:

- 1) Chief Financial Officer, Corporate Office, CESC, Mysuru.
- 2) Chief General Manager (I/A), Corporate Office, CESC, Mysuru.
- 3) Chief Engineer (Ele), O&M Zone, CESC, Mysuru/ Hassan.
- 4) Controller of Accounts, O&M Zone, CESC, Mysuru/ Hassan.
- 5) Superintending Engineer (Ele), O&M Circle, CESC, Mysuru/ Hassan/ Mandya/
Chamarajanagar-Kodagu.
- 6) Deputy Controller of Accounts, O&M O&M Circle, CESC, Mysuru/ Hassan/ Mandya/
Chamarajanagar-Kodagu.
- 7) All the Executive Engineers (Ele), O&M Division, CESC,
- 8) PS to MD /DT.
MF/O.C.